SPECIAL MEETING
BOARD OF DIRECTORS
DE BEQUE FIRE PROTECTION DISTRICT

DE BEQUE FIRE HOUSE
OCTOBER 25TH AT 6:00 PM

MINUTES

CALL TO ORDER: Meeting was called to order by Karen at 6:00pm. Directors present were Karen
Latham, Marge Mackey &Toni Vincenzetti. Dick Latham & Chanse Brackett were absent. Fire staff
present were Mike Harvey, Fire/EMS Chief, & Shanelle Hansen, Secretary. Guest present was Kirsten
Kurath, Attorney. No public were present.

ADDITIONS, CORRECTIONS OR DELETIONS TO THE AGENDA: None
APPROVAL ITEMS: None

PUBLIC COMMENTS: No public were present.

OLD BUSINESS:

1. PNCI Contract — Mike reviewed the email timeline received earlier in the day. He
also gave the Board a recap of the meeting he had with Frank DeSantos that
afternoon. Kirsten Kurath suggested adjourning to Executive Session prior to her
giving her legal advice. Toni motioned to enter into Executive Session at 6:25pm.
Marge seconded. Karen — Yes, Toni — Yes & Marge — Yes. Motion passed.
Kirsten read the Executive Session wording required for public notice stating the
Executive Session was called specifically for legal advice on the PNCI contract
issues.

EXECUTIVE SESSION

Karen reopened the public meeting at 7:16pm. Kirsten noted that nothing was
discussed in the Executive Session other than legal advice on PNCI Contract issues.
Karen reviewed the emails with the Board again and voiced her concerns that the
information provided by PNCI as of this meeting date are insufficient to give the Fire
Board any security in that Skyline will sign the Contract to finish the work on the roof
and that the Contract says nothing at all about the extent of the work needing to be
done. The Board also voiced their concerns about the warranties on the roof — if
Skyline would take those over, or would PNCI hold the warranty. There are no
specific dates given when Skyline will be onsite, just a reference as to “around the
first week of November.” Marge said PNCI has told the Board before they would do
something and they don’t do it, there is a recording of Frank stating he would sign the
Contract to extend back in July, but he never came in to sign, they have not given
specific dates things will be done by. As of tonight PNCI has refused to share the
Contract with Skyline for review by Kirsten and Doug which would give the Board
some level of confidence Skyline would finish the project to the Fire Board’s
specifications. Marge said the Fire Board’s confidence in PNCI is lacking due to the
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fact they have not followed through on their word before. Karen asked for a motion
to direct Kirsten to prepare the letter needed to terminate the Contract with PNCI with
the 7 day notice required. Marge motioned to direct Kirsten to meet with Doug and
get what she needs to write the Contract cancellation letter to PNCI with 7 days’
notice as per section 14.2.1 of the Contractors Agreement between PNCI & De Beque
Fire Protection District. Toni seconded. Karen — Yes, Marge — Yes & Toni — Yes.
Motion passed.

NEW BUSINESS: None

ACCOUNTANT’S REPORT — By Shannon Currier — None.
FIRE CHIEF’S REPORT — None

PUBLIC/BOARD COMMENTS: None

SECRETARIAL ITEMS — Shanelle Hansen: None

ADJOURNMENT:  Toni motioned to adjourn the meeting. Marge seconded. Karen — Yes, Marge —
Yes, & Toni — Yes. Motion passed.
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