SPECIAL MEETING
BOARD OF DIRECTORS
DE BEQUE FIRE PROTECTION DISTRICT

DE BEQUE FIRE HOUSE
JULY 5TH AT 6:00 PM

MINUTES

CALL TO ORDER: Meeting was called to order by Karen at 6:00pm. Directors present were Karen
Latham, Toni Vincenzetti, Marge Mackey & Dick Latham. Chanse Bracket was absent. Fire staff
present were Mike Harvey, Fire/EMS Chief, Ryan Rose, FE/EMT, & Dave Anderson, FF/Paramedic.
Guests present were Kirsten Kurath, Attorney, & Doug Porterfield, with DPA. Architects, and Frank
DeSantis, with PNCI. No public were present.

ADDITIONS, CORRECTIONS OR DELETIONS TO THE AGENDA: None

APPROVAL ITEMS: None

PUBLIC COMMENTS: None
OLD BUSINESS:

1.y PNCI Construction Contract — Frank gave an overview of the roof/roofing company situation
and added that PNCT would cover the costs of making the roof right. Kirsten Kurath, the Fire
Distiicts’ attorney, stated she would advise the Fire Board privately, in executive session, if
the Fire Board deemed that appropriate. Doug, the Architect, offered his perspective on the
situation and outlined some major issues he has had in regards to the roof/roofing company.
Frank answered questions the Board, Kirsten & Doug asked him regarding his confidence the
roofing company, J Blanco, could be trusted to re-do the roof since they did such an
unsatisfactory job the first time. Within some of the discussion Frank stated he cannot
change roofing companies at this point without causing major delays. He prefers to stick
with J Bhlanco. He also stated the roof'is not a part of the substantial completion deadline on
July 29,

Frank also gave overview of how the roof will be replaced — the procedure to keep building
dried in. It was suggested to occupy the building with a temporary CO and much discussion
followed. Concerns over safety and security with having construction crews still around
during the course of a business day. Concerns also with what Insurance company would say
about it. Additional discussion continued regarding possible temporary CO at end of July vs,
actual estimated completion date, July 29 vs. August 159,

The Fire Board expressed the desire to enter into Executive Session under the provision of
24-6-402 (4) of the Colorado Revised Statues for the purpose of conferring with legal
counsel on the PNCI Contract.




Electronic record was recorded. Kirsten Kurath certified on record that nothing other than
legal counsel in regards to the PNCI Contract was discussed during the Executive Session.

Executive session ended at 8:08pm,

Marge motioned to enter back into the public meeting. Toni seconded. Karen— Yes, Marge
— Yes, Toni — Yes, Dick — Yes. Motion passed.

Karen stated the Board has a consensus to take the following actions:
1.) Kirsten will revise the addendum to reflect the Fire District will not have a temporary

Certificate of Occupancy
2.) The substantial completion date in paragraph 3 needs to be amended to Not Later than

August 15%, 2016.
3.) Paragraph 2 will be amended to have the completion date not later than August 15,

2016.
4.) There will be a two tier approach with penalties and initial conformation that assurity

will sign off on addendum.

NEW BUSINESS: None
ACCOUNTANT’S REPORT - None

FIRE CHIEF’S REPORT — Mike Harvey, EMS Chief/Fire Chief - None
PUBLIC/BOARD COMMENTS: None

SECRETARIAL ITEMS — Shanelle Hansen: None

ADJOURNMENT:  Dick motioned to adjourn the meeting. Marge seconded. Karen — Yes, Toni
Yes, Marge — Yes, Dick — Yes. Motion passed.
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